Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 February 2026
Project Name	**Visualization Tool for Electric Vehicle Charge and Range Analysis**
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	**Functional Requirement (Epic)**	**User Story Number**	**User Story / Task**	**Story Points**	**Priority**	
Sprint-1	Data Preparation	USN-1	As a data analyst, I need to clean and format the global EV brand data (speed, efficiency, price) so it's ready for Tableau ingestion.	5	High	
Sprint-1	Data Preparation	USN-2	As a data analyst, I need to assign proper geographic roles (Latitude/Longitude) to the Indian charging station data so it can be mapped accurately.	5	High	
Sprint-2	**Core Visualizations**	USN-3	As an EV buyer, I want to see a packed bubble chart of body styles to understand the variety of market offerings.	3	Low	
Sprint-2	Core Visualizations	USN-4	As a user, I want a bar chart comparing the top 10 most efficient brands to easily identify the most energy-efficient options.	4	Medium	
Sprint-2	Core Visualizations	USN-5	As a buyer, I want to see a price range comparison chart for EVs available in India.	3	High	
Sprint-3	Spatial Mapping	USN-6	**As a driver, I want to view an interactive map of charging stations filtered by region and connector type (AC vs DC).**	4	High	
Sprint-3	Spatial Mapping	USN-7	As a driver, I want a dynamic radius buffer (calculated field) on the map showing reachable chargers based on my current battery level.	6	High	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	
Sprint-4	Dashboard Assembly	USN-8	As a user, I want all charts combined into one seamless, interactive dashboard with interconnected filters.	5	High	
Sprint-4	Story Design	USN-9	As a stakeholder, I want a multi-point Tableau Story presentation summarizing the Indian EV market data and pricing trends.	5	Medium	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	6 Days			10	
Sprint-2	10	6 Days			[TBD]	[TBD]
Sprint-3	10	6 Days			[TBD]	[TBD]
Sprint-4	10	6 Days			[TBD]	[TBD]

Velocity: Imagine we have a 6-day sprint duration, and the velocity of the team is 10 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day):

$$\frac{\text{AV} = \text{Velocity}}{\text{Sprint Duration}} = \frac{10}{6} < 1.67$$